



- Set the right expectations
- Explain the main project steps
- Provide a preliminary Schedule
- Get the support of the customer's management

- Get the driving part of the UVM testbench running as soon as possible
- Activate the SV and base UVM knowledge
- Provide implementation support

- Start Verification Planning
- Implementation of the analysis part of the UVM testbench
 - Functional coverage
 - Scoreboarding
- Linking testbench constructs to the verification plan
- Verification Management

- Reviews
- Define status (what has reached so far, what is still open)
- Summarizing the efforts spent
- Compare results with the plan/objectives
- Align your mind with the customer one's