PROMACKSYS© Project Management Software



Helping You Efficiently Manage Your Business Projects!

Quotations & Proposals

Projects & Tasks

Employee Time & Expenses Invoicing & Payments Performance & Reporting





ProMackSys

Quotations & Proposals

Deroposal: N	MackSys	Project					EDIT	MODE
A Search Menu Go to			~	<u>M</u> ew	Proposal 🏭 Sa	ve Proposal	Sy Edit Re	cord 🖗 <u>C</u> lose
Proposal Name	MackSys Pro	iect					Proposal ID	514
Proposal Status	Proposal			~	Proposal Date		21 January	2018
Customer Add New				~	Proposal Expir		28 February	
Proposal Owner	Edel			~	Submission Du	e Date	01 Februar	2018
Customer Contact Name					Required Start		01 March 2	
Customer Contact Phone	555-4543443	4			Required Com			
Salesperson Name	Jen			~				
Proposal Details Service L	ocation and D	escription Tax	Rate and	Terms Notes an	d Attachments	Invoicing Det	ails	
Fixed Price Project Fee				Use Fixed	d Task Fees 🛛	Actual Tim	e Based Pri	oject Fees 🗖
Proposal Task Based Fees	£ £5,000.00		Forecast	ed Cost of Deliver	ry £2,500	Forecaste	d Net Profit	£2,500.00
Proposed Hours	100		Forecast	ed Cost In Hours	100	Forecaste	d Margin	100.00%
Proposed Days	12.5		Forecast	ed Cost In Days	12.5			
Task ID - Task	Name -	Task Descri		Task Owner 🛛	Start Date •	Due Date -	Task Fe	e - Budge
46 Reporting	;	Provide detai	led report	Ben 📃	28/01/2018	31/03/2018	£5,000	
* (New) Total							£0.0)
Total								
Record: H	N ME K NO I	ilter Search	4					Þ
	> Subm			Proposal Accepte		Т	otal:	£5,000.00
Print Proposal	Subm	it Proposal		roposal Accept	ea		VAT:	£1,000.00
Abandon Proposal	1.00	t Proposal	7		Fee	Proposal T	otal:	£6,000.00
Abandon Proposar	LUS	rroposal			100	Troposari	otui.	20,000.00
Proposals Screen - Live								
Proposal: N	Aack Sva	Project						MODE
	nackbys	rioject						
A Search Menu Go to			~	<u>N</u> ew	Proposal Sa	ve Proposal	Sy Edit Re	cord OPClose
Proposal Name	MackSys Pro	ject					Proposal IE	514
Proposal Status	Proposal			~	Proposal Date		21 January	2018
Customer Add New				~	Proposal Expir	y Date	28 Februar	y 2018
Proposal Owner	Edel			~	Submission Du	e Date	01 Februar	y 2018
Customer Contact Name					Required Start	Date	01 March 2	018
Customer Contact Phone	555-4543443	4			Required Com	pletion Date	31 March 2	018
Salesperson Name	Jen			~				
Proposal Details Service Lo	ocation and D	escription Tax	Rate and	Terms Notes an	d Attachments	Invoicing Det	ails	
-						-		
	l History			Attachments		Notes		
Date Created	21/01/2018							
Date Printed								
Date Submitted								
Date Accepted								
Date Abandoned Date Lost/Rejected								
Reason Proposal Lost		×						
newson Proposal cost		×						
						1	fotal:	£5,000.00
Print Proposal	> Subm	it Proposal	> F	Proposal Accept	ed		VAT:	£1.000.00
			_		21			
Abandon Proposal	Los	t Proposal			Fee	Proposal T	otal:	£6,000.00

ProMackSys - Helping You Effectively Manage Your Business Projects!

'**ProMackSys**' is our new project management software system specifically designed to help small to medium sized businesses manage, monitor and deliver projects and tasks on time and to budget, whilst tracking employee time, costs and expenses against each task and project. With a detailed Management Dashboard and Reporting function you will be able to effectively monitor and manage all aspects of your projects and tasks, ensuring your business runs efficiently.

'**Pro-MackSys'** project management software includes the following core functionality:

Project Proposals

- Import customer database information for creating, issuing, monitoring and managing progress with developing and submitting customer proposals on time;
- Issue proposals for project work or services based on fixed price, time based or fixed task pricing;
- Create Project Proposals through building up relevant tasks, employee hours/days, cost and income;
- Calculates forecasted net profit and margin rate;
- Select and store invoicing and tax details against each proposal;
- Easy and quick Proposal search facility;
- Supports attachments for centralising storage of key project documents;
- Record proposals by Salesperson; and
- Tracks pending, won, lost and abandoned Proposals through a detailed Management Dashboard and reports.

Project: Bus	siness Manageme	ent (non-charg	e)	
earch <u>M</u> enu <u>G</u> o to	~	¦}? <u>H</u> elp	Save Project	Sedit Record Close
		Add <u>T</u> ask	Add Hours 🛄 Add	Expenses 🔮 Add Paymen
	Name: Business Managemen			
	Project Hours Project Expense			
	Management Only ~			
Project Owner Customer	~		Project In	
	01/05/2017	% Complete		Green ~ 0%
Required Completion Date				076
Date Completed	51/05/2010	Fixed Price Fee Pro	ect 🗆	
Priority	(2) Normal v	Use Fixed Task Price	es 🗌	
Project Status	In Progress ~	1		
Actual Days Taken				
No Days Taken Variance		Time Based Project		
votes		Time Based Project		£0.00
		Project Expenses £	charge	£0.00
		Project Cost £ (Inc.	expenses)	£110.00
Service Description		Project Cost Days		0.625
		Project Cost Hours		5
		Project Net Profit		-£110.00
Attachments d	9(0)	Project Margin Rate	2	-100.00%
Em mesheet Hours	nvered 00:00 Last Modified By:			enses
imesheet Hour	S			
	🔐 Save and	New <u>R</u> ecord	Save Record	Edit Record
oject	Business Management (nor	n-charge) 🗸	Tas	k ID 120
oject Task	Business Management	~	Projec	t ID 8
nployee		~	Entry D	ate 21/01/2018
te Worked	21/01/2018			
argeable Hours	0			
argeable Work Code				
on-Chargeable Hours	5		Non-Chargea	ble 🗹
on-Chargeable Work Code	Business Management	~	non enarger	
ork Description	l l			
tal Hours	5			
red By: howcutt, edel Time Ente	ered: 17:45 [Last Modified By:] n			Time Last Modified 11:27
t Details Screen - Live	Invo	icing 8	& Payr	nents
t Details Screen - Live	Invo	icing &	& Payr	nents
t Details Screen - Live	Invo	icing {	& Payr	nents
t Details Screen - Live Project: Bus arch Menu Go to iject ID 8 Project	Inve siness Manageme Name: Business Managemen	icing &	e) Madd Hours Madd	
t Details Screen - Live Project: Bus arch Menu Go to iject ID 8 Project	Invo siness Managemer Name: Business Managemer regiet Hours : Project Expense	icing & المعلم المعلم المعلم المعلم المعلم المعلم المعلم المعلم	e) Madd Hours Madd	
t Details Screen - Live Project: Bus arch Menu So to ject ID 8 Project et Details Project Tasks	Invo siness Managemer Name: (Business Managemer roged Hour: Project Depuise Invo	s invoking Details	e) Save Project Add Hours Add t Payments	
t Datails Screen - Live Project: Bus arch Meru Go to ject ID Project et Datails Project Tacks I poject Purchase Order Numt	Invo siness Managemer Name: (Business Managemer roged Hour: Project Depuise Invo	icing & المعلم المعلم المعلم المعلم المعلم المعلم المعلم المعلم	e) Save Project Add Hours MAdd sct Payments	
t Datails Screen - Live Project: Bus mich (denu Se to ject ID) Project et Datails Project Tasks I spect Purchase Order Numt tailed Invoice Required mage Project Expenses	Linvo siness Manageme vojet Hours Project Eipens ser	s invoking Details	e) Save Project Add Hours Add t Payments	
Details Screen - Live Project: Bus sich Menu Soto ject ID@ Project a Datalis Project Tacks I uject Purchase Order Numt sichel Involse Required arge Project Expenses tact Name	Invo siness Managemer Vame: (Business Managemer roged Hours Project Epense er	s invoking Details	e) Save Project Add Hours Add t Payments	
Details Screen - Live Project: Bus sich Menu Soto et Details Project Tacks I sject Purchase Order Numt tacled Invoice Required arge Project Expenses tact Name hact Name	Invo	icing &	e) Save Project Add Hours Add t Payments	
I Details Screen - Live Project: Bus work Merru Se to ject ID Project ext Details Project Tasks IF spect Purchase Order Numt tailed Invoice Required mge Project Expenses natct Phone Spect Approved For Invoiced	Invo	icing { constructions construction	e) Save Project Add Hours Add t Payments	
I Details Screen - Live Project: Bus work Merru Se to ject ID Project ext Details Project Tasks IF spect Purchase Order Numt tailed Invoice Required mge Project Expenses natct Phone Spect Approved For Invoiced	Invo siness Manageme Vrojet Hours Projet Expense Ser 	icing { constructions construction	e) Save Project Add Hours Add t Payments	
I Details Screen - Live Project: Buss arch Meru So to ject ID	Invo siness Manageme Vrojet Hours Projet Expense Ser 	icing { constructions construction	e) Save Project Add Hours Add t Payments	
t Datails Screen - Live Project: Bus with Menu Se to ject IDB Project et Datails Project Tasks I project Purchase Order Numt tailed Invoice Required arge Project Expenses natat Phone Signat Approved For Invoiced Signat Approved For Invoiced Signat Provide Screen Signat Approved For Invoiced Signat Approved	Invo siness Managemer Name: @usiness Managemer project Hours Project Epense over 	icing { constructions construction	e) Save Project Add Hours Add t Payments	
t Details Screen - Live Project: Buss each Meru Go to giet ID () Project Tasks () opect Purchase Order Numt talled Invoice Required rade Project Expenses natat Phone Spect Approved For Invoiced opect Invoiced opect Invoiced Spect Trivoiced Spect Trivoiced	Invo siness Managemer Name: @usiness Managemer project Hours Project Epense over 	icing { constructions construction	e) Save Project Add Hours Add t Payments	
t Details Screen - Live Project: Buss arch Menu Se to gett IDB Project tect Details Project Tasks I opect Purchase Order Numt tailed Invoice Required arge Project Expenses ntact Name ntact Phone Spect Aproved For Invoiced spect Invoiced yment Terms: tal Budget Tasks Invoiced £	Invo	icing { constructions construction	e) Save Project Add Hours Add t Payments	
I Details Screen - Live Project: Buss arch Idemu Se to ject ID Project et Details Project Tasks I source Project Tasks I rege Project Expenses natat Phone spect Provide Represent natat Phone spect Invoiced yment Terms : tal Fixed Pros Tasks Invoiced tal Budget Tasks Invoiced £ tal Tasks Invoiced £	Linvo	icing { constructions construction	Payr e) Massee Project And Boors Land to room to poors	nents
t Details Screen - Live Project: Buts arch Merra Go to ject ID al Project et Details Project Tacks for polect Purchase Order Numt tatled Invoice Required arge Project Tacks for polect Purchase Order Numt tatled Provice Required polect Purchase Order Numt tatled Provice Required polect Purchase Order Numt tatle Project Invoiced polect Invoiced polect Invoiced polect Invoiced tatle Tacks Invoiced tatle Time Based Tasks Invoiced tatle Tasks Invoiced £ tat Still To Be Invoiced £ tat Still To Be Invoiced £	Linvo	icing { constructions construction	e) Save Project Add Hours Add t Payments	EDUCATION CONTRACTOR OF CONTRA
t Datails Screen - Live Project: Bus arch denu Se to ject IDB Project et Datails Project Tasks If project Purchase Order Numt tailed Invoice Required arge Project Expenses ntact Phone arge Project Expenses ntact Name ntact Phone targe Project Expenses Intact Phone Spect Approved For Invoiced pipet Invoiced yment Terms tal Budget Tasks Invoiced £ tal Tasks Invoiced £	Invo	icing &	Payr e) If the second	nents
t Datails Screen - Live Project: Bus arch denu Se to ject IDB Project et Datails Project Tasks If project Purchase Order Numt tailed Invoice Required arge Project Expenses ntact Phone arge Project Expenses ntact Name ntact Phone targe Project Expenses Intact Phone Spect Approved For Invoiced pipet Invoiced yment Terms tal Budget Tasks Invoiced £ tal Tasks Invoiced £	Invo	icing &	e) Constraints C	EDIT MODE FEDIT MODE FEDIT MODE FEDITION FEDITION
t Details Screen - Live Project: Buss serie Merru Se to gett to as Project lect Details Project Tasks for control of the second se	Linvo siness Manageme Vrojet Lusiness Manageme vrojet Hours Projet Expense 	icing &	e) Sey Project Sey Project Sey Project Adde gover Project Add	EDIT MODE → CLAR Record → Clar → Clar Record → Clar → Cl
t Details Screen - Live Project: Buss serie Merru Se to gett to as Project lect Details Project Tasks for control of the second se	Invo	icing &	e) Sey Project Sey Project Sey Project Adde gover Project Add	EDIT MODE → CLAR Record → Clar → Clar Record → Clar → Cl
t Details Screen - Live Project: Buss serie Merru Se to gett to as Project lect Details Project Tasks for control of the second se	Invo siness Manageme vojet Hours Projet Expense reget Hours Projet Expense reget Inve reget Inve	icing &	e) Sey Project Sey Project Sey Project Adde gover Project Add	EDIT MODE → CLAR Record → Clar → Clar Record → Clar → Cl
et Details Screen - Live	Invo siness Manageme vojet Hours Projet Expense reget Hours Projet Expense reget Inve reget Inve	icing &	e) Sey Project Sey Project Sey Project Adde gover Project Add	EDIT MODE ♥ Clat Record ♥ Clat Depreses ● Add Bymer
t Details Screen - Live Project: Buss arch Menu Se te iget ID Project led Details Project Taske I object Purchase Order Numt tatled Invoice Required arge Project Capterness ntact Name ntact Phone spect Approved For Invoiced spect Invoiced project Numcked Spect Invoiced Project Approved For Invoiced tab Roder Terms tab Roder Terms tab Roder Tasks Invoiced £ tab Roder Asks Invoiced Asks Invoiced £ tab Roder Asks Invoiced Ask	Invo siness Managemer Project Hours Project Expense of a state of	ticing &	e) Sey Project Sey Project Sey Project Adde gover Project Add	EDIT MODE → CLAR Record → Clar → Clar Record → Clar → Cl
Details Screen - Live Project: Buss end D en project et d Details Project Taks Is pect Purchase Order Numb alad invices Required of pect Purchase Order Numb alad moderna and and and and pect Approved For Invicing pect Approved For Invices pect Approved For Invices and Invices and Invices Perton Managee	Invo siness Managemer Project Hours Project Expense of a siness Managemer Project Hours Project Expense of a siness Managemer Performer Performer	tions for the second se	e) Sey Project Sey Project Sey Project Adde gover Project Add	EDIT MODE → CLAR Record → Clar → Clar Record → Clar → Cl
Details Schem - Live Project: Bus with Minw. Sets iest ID @ roject ext Details. Project Taks iest ID @ roject ext Details. Project Taks pact Parthese Order Numerica pact Parthese Order Numerica iest Name get Approved For Involcing get Approved For Involcing get Involced get Involced all Buthese Data Statis Involces all Buthe Taket Numerica all Buthe Taket Numerica all Buthese Data Statis Involces all Buthese Data Statis Involces Buthese Data Statis Involces Buthese Data Statis Involces Managee Statis	Invo siness Managemer Project Hours Project Expense of a siness Managemer Project Hours Project Expense of a siness Managemer Performer Performer	ticing &	Payr O Construction Construct	EDIT MODE → CLAR Record → Clar → Clar Record → Clar → Cl
Details Screen - Live Project: Bus arch Manu Se to pict ID Project: Bus arch Manu Se to pict D Project Set Project Takes Project Takes Project Takes Project Takes Project Takes Project Process Process Process Process Proces	Invo siness Managemer ryget Hurs: froget Spanse Per 	tions of the second sec	Payr O	EDIT MODE → CLAR Record → Clar → Clar Record → Clar → Cl
Details Screen - Live Project: Bus arch Manu So to piet ID Project Bus arch Manu So to piet ID Project Approach Project Project Project Project	Invo siness Managemer ryget Hurs: froget Spanse Per 	tions of the second sec	Payr O	

Project and Task Management

- Detailed monitoring and management of Projects and Tasks including employee time, expenses, invoices and payment;
- Configurable RAG (Red, Amber, Green) project and task status indi-• cator which enables easy visual identification of delayed projects;
- Completion performance tracking through days taken variation • monitoring and reporting;
- Project Invoicing screen for storing and managing invoices and pay-• ments against each Project and Task;
- Supports attachments for centralising storage of key project docu-• ments;
- Detailed Task Management screen showing budgeted hours, days and cost against actuals, task net profit and margin rate; and
- Auto add tasks to email calendar.

Management Dashboard

- Comprehensive Management Dashboard for monitoring progress with proposals, projects and all related inputs and outputs (employees, expenses, invoicing, net profit, margin rates etc);
- Monitor and track Proposal due dates and submitted Proposals • that are awaiting results;
- Monitor and track active Projects and highlights delayed Projects;
- Monitor employee time and banked hours;
- Monitor and approve employee expenses;
- Monitor, approve and invoice completed tasks and projects with invoice export facility for use in other invoicing systems; and
- Reporting screen with various reports for employee time analysis (chargeable and non-chargeable), payroll, invoicing, proposal, project and task status reports (showing budget, net profit and margin per project and task).

System and Security Functions

- Networked database allowing secure multiple user access;
- Detailed change audit trail tracking by user name, including information before and after changes, dates times etc;
- Configurable system permission settings by Admin users;
- Configure and setup your own work/task codes and descriptions; and Integrated help menu system.

Pro-MackSys project management software can also be easily adapted to suit your specific business needs and we would be happy to deliver a free demo of how the system will improve how you manage, monitor and control delivery of projects and tasks within your business, resulting in improved efficiency and increased net profit for your business. With options for remote access to the system then you can manage and monitor projects and tasks while on the move.

If you would like a no-obligation consultation and demo of our **ProMackSys** Project Management Software then please contact us by email at Support@MackSys.com or Contact **David** directly on 07516 531717.

MackSys Systems has been developing database application software for over 20 years and have the experience to help you transform your business to maximise efficiency and productivity through the use of IT Systems.



PROMACKSYS_© Project Management Software

Web: www.MackSys.com Email: Support@MackSys.com

